2012-2014 Performance Partnership Grant

Appendix C: Water Quality Component
Final Performance Report forJuly 1, 2012 through June 30, 2014
Submitted September 22, 2014

The “Comments” field provides a status report on DEQ’s progress toward meeting its commitments and indicates where

circumstances have changed to affect the target completion date for the task and other changes in expectations, where
appropriate.

EPA Strategic Plan Goal: Protecting America’s Waters

water quality improvements as measured by water quality monitoring and other environmental data.
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APPENDIX C: WATER QUALITY PROGRAM COMPONENT

Support Comments
EPA ed |EPA
DEQ Commitme Target by PA
# Commitment nt Outputs Date PPG? M
1.1 | Complete water | Provide Final 6/2013 Partial Delaygd indefinitely ig order‘to use _Iir‘n_ited staff for other higher priority
quality carly review | recommendatio work in the near term, including revisiting the temperature standard.
standards of proposed | ns for revised
revisions for rule standards for
turbidity. revisions for | turbidity
turbidity. presented to the
Provide Environmental
coordination | Quality
with the Commission for
Services on | adoption.
early review
for revisions
that may
require
consultation.
1.2 | Technical Implementation Ongoing Partial Provided technical support and participated in settlement discussions.
support for of any consent Communicated with the public regarding EPA disapproval.
court decrees or court
decision/litigati orders that . .
on for require future Work continues. DEQ is:
temperature action by DEQ. 1) Implementing the standard in effect following EPA disapproval, 2)
standards adding notes to the administrative rules regarding the ineffective status of
package. DEQ the disapproved standards provisions, 3) providing any needed
will provide information related to the remand for ESA consultation, and 4) preparing
supporting for a future standard revision.
information as
warranted and
any other
assistance
requested by
EPA attorneys.
Participate in
settlement
negotiations if
warranted.
1.3 | DEQ will EPA action | Letter of 11/30/2012 | Partial Completed. DEQ provided requested information in order for EPA to
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APPENDIX C: WATER QUALITY PROGRAM COMPONENT

Support Comments
EPA ed |EPA
DEQ Commitme Target by PA
# Commitment nt Outputs Date PPG? M
provide on DEQ’s approval or complete its action (Jan. 31, 2013) on OR’s aquatic life toxics criteria
information as toxic disapproval submitted for approval in 2004.
requested by pollutants from EPA to
EPA and criteria for DEQ. Any
participate in fish and disapproval will
discussions and | aquatic life. | include the
negotiations In taking its | reasons for the
related to ESA action, EPA | decision and
consultation and | will consider | possible
any proposed the remedies or
State Biological alternatives.
conservation Opinions.
measures.
1.4 | Prepare a Assistance DEQ report 7/31/2012 Partial Completed and posted a document describing Oregon’s Nutrient
description of with data, describing Management Program on DEQ’s web site
how Oregon analysis and | Oregon’s (http://www.deq.state.or.us/wq/standards/docs/NutrientManagementRepo
addresses federal approach to 1t.pdf).
nutrient-related | requirement | addressing
water quality s related to nutrients
issues in its addressing
CWA programs. | nutrient
impacts to
beneficial
uses.
1.5 | Identify and Provide Standards work | 12/31/2012 | Partial Interupted by temperature litigation acitivity.
plan next set of | input to plan that DEQ completed rulemaking to address EPA disapproval of a number of
standards work | DEQ on identifies needs aquatic life toxics criteria, including 11 pesticides and freshwater criteria
to be completed | standards and priorities. for selenium. DEQ also reinstated freshwater and saltwater criteria for
and coordinate | work needs arsenic, and saltwater criteria for chromium VI. DEQ initiated
priorities and an‘d . rulemaking to address EPA’s disapproval of freshwater criteria for
Wf)rk schedules pr1or1t_1es. ammonia . DEQ began background work and discussions with
with EPA. Coordinate stakeholders on a subsequent rulemaking to revise the ALC for copper,
Wlth.the and adopt four new EPA recommended pesticide criteria. DEQ
Services on anticipates working closely with EPA and the Services in developing
actions revised criteria.
requiring
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APPENDIX C: WATER QUALITY PROGRAM COMPONENT

Support Comments
EPA ed |EPA
DEQ Commitme Target by PA
# Commitment nt Outputs Date PPG? M
ESA
consultation.

1.6 | Address water EPA will Variances and Ongoing Partial As of July 2014, DEQ has not received a variance request from any
quality work with other water discharger.
standards- DEQonany | quality Site specific water quality standards for the West Division Main Canal
related actions | variance standards near Hermiston were partially approved and partially disapproved by
(e.g., variances, | requests or | revisions. EPA. DEQ is in the process of revising the site specific standards to
site-specific other WQS remove the disapproved language.

.. 5
background revisions
pollutant arising from
criteria, water the recent
quality human
standards health
revisions) criteria
arising from revisions.
implementation
of revised
human health
criteria.

1.7 | DEQ will EPA will Oregon’s 2012 7/31/2012, Partial EPA finalized its 2010 303(d) additions in December 2012. Due to the
submit review and and 2014 4/1/2014 late date, DEQ began a limited scope 2012 assessment. DEQ put a draft
Oregon’s 2012 | approve Integrated 2012 report out for public comment in January 2014 and was asked to do
and 2014 303(d) | updates to Reports and additional work to expand the scope. The expanded scope cannot be
list to EPA. 303(d). 303(d) lists, and completed within resource and timeframe limitations. DEQ expects to
DEQ will EPA will lists of TMDL submit its final report to EPA in September 2014,
update Oregon’s | extract priorities
Integrated information
Report on water | from
quality and Oregon’s
303(d) List databases to
pending EPA’s | populate
approval. DEQ | EPA
will distribute databases
final approved (WATERS,

303(d) listand | ADB, NAD)
Integrated and compile
Report for information

Performance Partnership Agreement — Final Performance Report
July 1, 2012 to June 30, 2014
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APPENDIX C: WATER QUALITY PROGRAM COMPONENT

Support Comments
EPA ed |EPA
DEQ Commitme Target by PA
# Commitment nt Outputs Date PPG? M
agency and for national
public use. reports.

1.8 | DEQ will assist | EPA will Oregon Ongoing Partial | WQ- | DEQ has provided this information as requested from EPA. DEQ will
EPA to identity | extract Integrated 7 assist Region 10 as needed with submittal for upload to national database.
relevant data information | Report
elements and from
georeferenced Oregon’s
information to databases to
contribute to populate
EPA’s national | EPA
data roll-ups databases
and national (WATERS,
measure target ADB, NAD)
determinations. | and compile

information
for national
reports.

1.9 | DEQ will EPA will Updates/new Ongoing Partial DEQ is continuing to implement narrative criteria in its CWA programs
continue support the | protocols for that can help inform DEQ’s future development of its 303(d) list.
development of | technical Oregon
approaches to analysis and | Assessment
implement datareview | Methodology
narrative criteria | necessary for Integrated
for Integrated for Report on
Reporting. assessment | Water Quality

protocol Status

development

EPA will

work with

DEQ on

approach for

waters

where

narrative

criteria are

not met but
Performance Partnership Agreement — Final Performance Report
July 1, 2012 to June 30, 2014 Page C-5
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APPENDIX C: WATER QUALITY PROGRAM COMPONENT

Support Comments
EPA ed | EPA
DEQ Commitme Target by PA
# Commitment nt Outputs Date PPG? M

no pollutant

is identified

for TMDL

development

1.1 | DEQ will work | EPA will Ongoing Partial DEQ continues to view this as a priority and intends to focus on this work
0 | to develop an provide as soon as the 2012 IR is submitted.
effective and input on
sustainable approaches
approach to and
developing processes as
timely they are
Integrated developed
Reports. Such by DEQ.
approaches will
consider
staffing and
data
infrastructure.
1.1 | Advancing Oregon Ongoing Partial DEQ is continuing to evaluate how to integrate these efforts to ensure
1 | DEQ’s Integrated efficient use of its resources and consistency and use of information in

watershed Report and the two efforts.
approach efforts Watershed
by syncing up Approach Basin
the 2014 Reports
Integrated
Report with the
Watershed
Approach Basin
Reports.

July 1, 2012 to June 30, 2014
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APPENDIX C: WATER QUALITY PROGRAM COMPONENT

waterbodies and water quality improvements as measured by water quality data and other environmental data and measures in WOQMPs and TMDL implementation plans.
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APPENDIX C: WATER QUALITY PROGRAM COMPONENT

Suppor Comments
EPA ted
DEQ Commitmen Target by EPA
# | Commitment t Outputs Date PPG? | PAM
2. | Develop Technical I;;}[‘g}fetf)f 6/12 Partial | WQ- | Issuance of TMDLs was delayed due to litigation on the temperature standard.
1| TMDLs apd ASS{stance; the: i 3/13 8b Revised target dates for TMDL issuance are:
WQMPs in Review and : o
accordance approve - Deschutes 6/13 »  Coquille in 12/14;
with 303(d) Bésm . e e+ MidCoast in 12/15;
list schedule. Basoiﬁm e e Chetco in 6/16: and
- MidCoast e  Sixes in 6/16.
Basins
DEQ plans to begin development of the Powder/Burnt TMDL in 3/15.
Issuance of TMDL development for the Upper Deschutes is ongoing.
;{XDLS for ]9(;/1]22 DEQ completed TMDL revisions for the Tualatin
: (http://www.deq.state.or.us/wq/tmdls/docs/willamettebasin/tualatin/revision/Ord
Powder/Burn erMemo.pdf) .
t Basins TMDL revisions to the Upper Klamath and Lost River TMDLSs are ongoing
-Chetco
Basin
-Sixes Basin
TMDL
Revisions for
the:
Tualatin
Subbasin
Upper
Klamath and
Lost River
Subbasins
2. | Implement Pollutant Ongoing | Partial Ongoing
2 | TMDL Discharge
Wasteload Limits that
Allocations in will meet
NPDES WLAs for
permits each
through permitted
collaboration discharge.

Performance Partnership Agreement — Final Performance Report
July 1, 2012 to June 30, 2014 Page C-8
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APPENDIX C: WATER QUALITY PROGRAM COMPONENT

Suppor Comments
EPA ted
DEQ Commitmen Target by EPA

# | Commitment t Outputs Date PPG? | PAM

with NPDES

permit writers.
2. | Implement the Completed Ongoing | Partial DEQ completed a 5-year review of DMA implementation of the Willamette
3 | Willamette Implementati TMDL:

River Basin on plans http://www.deq.state.or.us/wq/tmdls/docs/FiveY earDMAReport_Feb2014.pdf.

TMDL. Work throughout

with watershed Willamette

councils, local Basin that

governments, guide

and other management

DMAs to practices,

develop pollutant

appropriate controls to

management meet load

practices and allocations in

plans for TMDLs.

controlling Facilitate

pollutants to projects that

the Willamette result in

River. Work improvement

with USDA s in water

agencies to quality.

leverage Farm

Bill resources

to implement

priority best

management

practices in

critical areas.

Performance Partnership Agreement — Final Performance Report
July 1, 2012 to June 30, 2014 Page C-9
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APPENDIX C: WATER QUALITY PROGRAM COMPONENT

DEQ

Commitment

EPA

Commitmen

t

QOutputs

Target
Date

Suppor
ted
by

PPG?

EPA
PAM

Comments

N

Implement the
Willamette
Mercury
TMDL (Phase
I) using
DEQ’s
Agency Toxics
Reduction
Strategy,
Mercury
Reduction
Strategy and
mercury
source
characterizatio
n work to help
identify
priorities and
strategies.
Work

with stakehold
ers to identify
sources and
implement
strategies to
reduce
mercury in the
environment.
Work with
EPA Region
10 to develop
and implement
Region 10’s
Mercury
Strategy
Framework.

Complete
characterizati
on of
mercury
sources in
Willamette
basin and
data required
for final
modeling.

Ongoing

Partial

SP-12

Ongoing

5

2.

Implement
TMDLs for

Completed
Implementati

Ongoing

Partial

Ongoing

Performance Partnership Agreement — Final Performance Report
July 1, 2012 to June 30, 2014
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APPENDIX C: WATER QUALITY PROGRAM COMPONENT

Suppor Comments
EPA ted
DEQ Commitmen Target by EPA

# | Commitment t Outputs Date PPG? | PAM

Nonpoint on plans that

Sources in guide

subbasins management

where practices,

TMDLs/WQM pollutant

Ps have been controls to

completed. meet load

Work with allocations in

watershed TMDLs.

councils, local Facilitate

governments projects that

and other result in

DMAs to improvement

develop s in water

appropriate quality.

management

practices and

plans for

controlling

pollutants.

Work with

USDA

agencies to

leverage Farm

Bill resources

to implement

priority best

management

practices in

critical areas.
2. | Develop Review and | Completed 6/13 Partial Ongoing
6 | Implementatio | provide input | TMDLs

n Ready to DEQ as issued as

TMDLs for TMDLs and | administrativ

the Mid-Coast | BMPs are e orders that

basins. developed assign load

and approve | allocations to
completed pollutant

Performance Partnership Agreement — Final Performance Report
July 1, 2012 to June 30, 2014
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APPENDIX C: WATER QUALITY PROGRAM COMPONENT

Suppor Comments
EPA ted
DEQ Commitmen Target by EPA
# | Commitment t Outputs Date PPG? | PAM
TMDLs sources in the
basins.
2. | Implementatio | Review and | Implementati 2013 Partial Ongoing
7 | nofload provide input | on plans that
allocations or | to DEQ on meet load
require TMDL | Mid-Coast allocations or
implementatio | and North management
nplans for all | Coast Basin | measures
sources implementati | identified in
assigned load | on plans the
allocations. TMDL/WQ
MP that meet
load
allocations.

Performance Partnership Agreement — Final Performance Report
July 1, 2012 to June 30, 2014
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Environmental Outcome: These activities help to ensure that adequate controls are in place so that UICs do not result in water quality standards violations, which will
contribute fo water quality improvements as measured by water quality monitoring and other environmental data.

# DEQ Commitment

3.1 | Continue
administration of UIC
program by providing
Authorization by Rule
site reviews,
developing WPCF
permits and closures.

Target | Supported | EPA Comments
EPA Commitment Outputs Date by PPG? | PAM
EPA will provide Wells inventoried and Ongoing Partial SDW- | DEQ continues to issue
enforcement and registered per year; 8, authorizaitons by rule (85), closures
compliance assistance as Authorization by Rule SDW- | (21) and WPCF permits (10). DEQ
requested by and in close | determination process (e.g., 7b is prioritizing the WPCF permit

coordination with DEQ.

requesting additional
information, providing
clarification on application
issues, retrofits) will occur
as needed.

Issue 20 areawide UIC-
WPCF Permits a year.

30 closures approved per
year, including an average
of 5 motor vehicle waste
disposal wells per year or
as they are located.

backlog and evaluating a more
efficient process to ensure UIC
owners and operators are covered by
the appropriate regulatory means
(i.e., authorization by rule, general
permit or WPCF permit).

Performance Partnership Agreement — Final Performance Report
July 1, 2012 to June 30, 2014
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APPENDIX C: WATER QUALITY PROGRAM COMPONENT

Target | Supported | EPA Comments
# DEQ Commitment EPA Commitment Qutputs Date by PPG? PAM

3.2 | Provide technical EPA will provide Outreach and education Ongoing Partial DEQ program staff provide UIC
assistance and inspector training activities may include talks as requested and provide
education and outreach | opportunities; provide presentations, meetings and outreach through updated website
to consultants, cities, training/outreach to distribution of literature. information. DEQ staff attended a
municipalities and municipalities and other UIC inspector training workshop in
other public and public and private UIC Seattle in spring of 2014.
private UIC owners. owners, as requested.

3.3 | Update the internal EPA will provide Ongoing Partial The connectivity between DEQ's
UIC database to align | technical assistance to internal database and EPA's national
with EPA’s UIC DEQ as needed to ensure database was established by the end
national database. database functionality. 0f2012. DEQ continues to work
Increase data flow with EPA and needs to conduct
through EPA’s further QA/QC of data before
Exchange Network. submitting data that satisfies EPA

reporting requirements.

3.4 | Provide UIC program | EPA will review program | Program approval package 8/31/12 Partial Delayed due to UIC program
approval package to delegation package in a submitted to EPA includes coordinator position vacant for about
EPA for redelegation timely manner. and addresses the required 5 months and updating of DEQ and
from EPA to DEQ for program elements DOGAMI Memorandum of
program primacy. addressing program Agreement.

revisions for redelegation
that results in program
redelegation.

Performance Partnership Agreement — Final Performance Report
July 1, 2012 to June 30, 2014

ED_454-000332518

Page C-14

EPA-6822_020847




Environmental Outcome: Groundwater protection efforts will help to prevent the degradation of Oregon's grou

APPENDIX C: WATER QUALITY PROGRAM COMPONENT

groundwater resources, as measured through the various groundwater monitoring efforts DEQ conducts around the state.

ndwater resources and maintain or improve the quality of

DEQ Commitment

4.1

Implement the Lower
Umatilla Basin
Groundwater Management
Area Action Plan by
focusing on agricultural,
residential, commercial,
industrial, municipal, and
public water supply
activities that will prevent
and reduce nitrate
contamination in
groundwater.

Supported | EPA Comments
EPA Commitment Outputs Target Date by PPG? | PAM
EPA will provide Coordination Partial Project on schedule and
technical support as - Meet with local Meet as needed; Committee meeting every
needed. stakeholders, typically 2 meetings other month to finalize
Groundwater per year assessment documents and
Management develop next action plan.
Committee, and local Other tasks completed as
?:(%z?((i:ilﬁflt?Action proposed. Monitoring and
L . data analysis for
Plan .actlvmes‘. Ongoing eroundwater nitrate on
- Provide technical ) schedule to be completed in
support. Ongoing 2013, and BMP evaluation
- &escar&h ?MP s and on schedule to be completed
eir effectiveness. :
in 2013.
Education and Outreach Annually

- Organize education
and outreach efforts
to increase awareness
of groundwater
vulnerability and
BMPs, including

Performance Partnership Agreement — Final Performance Report
July 1, 2012 to June 30, 2014
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APPENDIX C:

WATER QUALITY PROGRAM COMPONENT

participation at
“outdoor schools”
and farm fairs.

- Maintain GWMA
website.

Monitoring and Data

Analysis

- Monitor groundwater
quality at 32
domestic and
irrigation wells to
evaluate impacts and
effectiveness of
Action Plan.

- Complete groundwater
nitrate trend analysis
for entire GWM
(including food
processor sites)

- Evaluate success of
BMP awareness and

Ongoing

Bimonthly

2013

Every four years

implementation.

4.2 | Tmplement the Northern EPA will provide Coordination Partial DEQ did not meet with the
Malheur County technical support as - Meet with local Meet as needed; Committee due to priorities
Groundwater Management | needed. stakeholders, typically 2 meetings with other groundwater
Area Action Plan by Groundwater per year projects. Other tasks
focusing on agricultural, Managgment completed as proposed.
residential, commercial, Commlttcc, and local Monitoring and data
industrial, municipal and agencies to analysis for groundwater
public water supply coordinate Action ) nitrate is on schedule to be
activities that will prevent Plan activitics. Ongoing completed in 2013.
and reduce nitrate - Provide technical .
contamination in support. Ongoing
groundwater. - Research BMPs and

their effectiveness.
Education and Outreach Annually

- Organize education
and outreach efforts
to increase awareness
of groundwater
vulnerability and
BMP.

Performance Partnership Agreement — Final Performance Report
July 1, 2012 to June 30, 2014
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APPENDIX C:

WATER QUALITY PROGRAM COMPONENT

Monitoring and Data

Analysis

- Monitor groundwater
quality at 36
domestic and
irrigation wells to
evaluate impacts and
effectiveness of
Action Plan.

- Complete
groundwater nitrate
trend analysis.

- Evaluate success of
BMP awareness and

Bimonthly

2013

Every four years

residential, commercial,
industrial, municipal and
public water supply
activities that will prevent
and reduce nitrate
contamination in
groundwater.

received a RARE grant
to: install lysimeters in
12 active agricultural
fields; monitor water
quality below the root
zone; and inform the
community of the
lysimeter results.

EPA (Corvallis)
provided isotopic
analyses of
groundwater, lysimeter
and surface water
samples.

Committee, and local
agencies to
coordinate Action
Plan activities.

- Provide technical
support.
- Research BMPs and
their effectiveness.
Education and Outreach
Organize education
and outreach efforts to
increase awareness of
groundwater
vulnerability and
BMPs, including 2
demonstration
projects and 2
workshops.

- Maintain GWMA and
provide support for
OSU Well Water

Ongoing

Ongoing

2 demonstration
projects per
biennium; 2 major
outreach/education
events per year

Ongoing

implementation.

4.3 | Implement the Southern EPA will provide Coordination Partial Project on schedule. SWV
Willamette Valley technical support as - Me?t with local 3-4 SWV GWMA GWMA Staff (including
Groundwater Management | needed. stakeholéers, Cf)mmlﬁee DEQ) conducted two focus
Area Action qun by EPA (Corvallis) S{ﬁ;‘lﬁ;{ meetings per year groups in Benton County to
focusing on agricultural, = better understand the rural

resident and the growers’
groundwater knowledge,
perception and awarenesss.

DEQ conducted pesticide
sampling of 33 domestic
wells in Benton and Linn
Counties and held a town
hall meeting to share the
results of the testing, and
help residents and growers
better understand the risk.

DEQ has coordinated the
SWV GWMA Committee
meetings for 10 years.
Although these meetings are
held in Harrisburg at 8:00 in
the morning, there are
usually 35-40 people in

Performance Partnership Agreement — Final Performance Report
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APPENDIX C:

WATER QUALITY PROGRAM COMPONENT

website.

Monitoring and Data

Analysis

- Monitor groundwater
quality at 25
monitoring wells and
15 domestic wells to
evaluate impacts and
effectiveness of
Action Plan.

- Complete trend
analyses once every
two years.

- Conduct nitrate well
water screening
events.

- Evaluate success of
BMP awareness and
implementation.

4 times per year

10 events per
biennium

As scheduled

4.4 | Complete federal and state
groundwater reporting
requirements.

- Biennial Report to
the legislature.

- Groundwater
component of 305(b)
report.

12/30/12

As scheduled

Partial

Report to the legislature
completed and submitted on

4.5 | Participate in EPA-
sponsored annual
groundwater meetings and
conferences as workload
and resources allow.

EPA will provide
timely notice and
organization of
meetings.

Meetings

As scheduled

Partial

EPA did not notify DEQ of

Performance Partnership Agreement — Final Performance Report
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ermits issued by watershed,

Performance Partnership Agreement — Final Performance Report
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APPENDIX C: WATER QUALITY PROGRAM COMPONENT

funding opportunities and respond fo any DEQ request for additional funding

Environmental Outcome: These activities help to ensure that adequate controls are in place so that point source discharges, dredge and fill activities and the recertification of
hydroelectric projects do nof result in water quality standards violations and will contribute to water quality improvements as measured by water quality monitoring and other
environmental data.

EPA Supporte Comments
DEQ Commitme Target d EPA
# Commitment nt Outputs Date by PPG? | PAM
5.1 | Continue to Consistent Develop and Partial WQ-12 | DEQ had 132 of 336 total or 39% of individual NPDES permits

issue and with the implement a WQ-19 current as of June 30, 2014 (compared to nearly 40% current at end
reissue NPDES | compliance | permit issuance a of first year, June 30, 2013). For the past year from July 2013
and WPCF schedule plan by February through June 2014 since the annual report, DEQ averaged 138 of 340
permits. There | settlement of each year that or 41 percent of individual NPDES permits current. Similarly, DEQ
are agreement, identifies specific averaged 169 of 203 or 83 percent of WPCF individual permits
approximately | EPA will NPDES permits current, with 83% current (165 of 199) at the end of June 2014,
1200 review DEQ | intended to be compared to 83% current as of June 30, 2013.
individual NPDES reissued during
permittees in permits the upcoming
Oregon, which year.
including 76 contain
NPDES majors | compliance
and 283 schedules.
NPDES EPA review
minors. of these

permits will

occur prior

to public

notice. EPA

may also

review

permits

during the

public

notice

process and

proposed

final permits

consistent

with the

Performance Partnership Agreement — Final Performance Report
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guidance.

water quality
criteria for human
health.

DEQ will
evaluate effluent
data for toxic

pollutants that

19 were industrial. Of the 61 domestic permits, 8 were Tier 1. Of

EPA Supporte Comments
DEQ Commitme Target d EPA
# Commitment nt Outputs Date by PPG? | PAM
Memorandu
m of
Agreement.
EPA’s goal
is to average
one permit
review per
month
during this
period.
EPA’s
designee for
reviewing
draft permits
is the
NPDES
Karen
Burgess.
5.2 | Develop and DEQ’s goal is to Partial WQ-12 | Ongoing, but significantly affected by uncertainty associated with
implement a have 95 percent temperature and TMDL litigation
watershed of permits issued
based permit on a watershed
issuance plan. cycle.
Implement Technical Major NPDES Ongoin Since 7/1/2011, a total of 80 NPDES individual permits have been
revised water Assistance wastewater g issued. DEQ currently has 361 individual permit issued, so this
quality criteria | (TA); EPA sources will begin corresponds to a renewal rate of about 22% over the past 3 years.
for human timely to monitor This is about 1/3 the rate of permit issuance necessary to operate
health in the review and | wastewater for without a backlog.
NPDES comment on | effluent
program. draft constituents using L .
policies and | revised Table 40 Of the 80 permits issued over the past 3 years, 61 were domestic and

the industrial permits, 3 were Tier 1.

None of these contain numeric permit limits for toxics. Contributing

factors:

e Inadequate data. Some of the data available for these permit

Performance Partnership Agreement — Final Performance Report
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EPA Supporte Comments
DEQ Commitme Target d EPA
# Commitment nt Qutputs Date by PPG? | PAM
may contribute or holders was collected prior to when DEQ began to use lower
cause an QLs.
excteedencl?tof o  The facilities discharge to large receiving streams. High
?&;gﬁﬁé a dilution factors meant there was no reasonable potential to
revised and exceed criteria.
comprehensive . . . . . .
methodology. Tier 2 domes.llc .pe_mnts are much less hlxrely' than Tier 1 facilities to
contain permit limits based on the HH criteria.
5.3 | Develop state- | Technical Develop Internal 06/30/1 Partial The Sanitary Sewer Overflow IMD is pending completion of revised
wide permit Assistance Management 4 enforcement guidance.
policies, (TA); EPA Directives for: Issued or revised IMDs for:
guidance and timely - Revise . . o o
tools to make review and Sanitary o Arsenic Reduction Policy in Surface Water Drinking Water
the permits comment on Sewer Source Areas
program more | draft Overflo (http://www.deq.state.or.us/wq/pubs/imds/ArsenicRedPolicyIM
consistent, policies and w IMD D.pdf)
:g_ii:;te 31{113 s illl :id(z:gf:r; Finalize revisions o Implementation of Methylmercury Criterion in NPDES Permits
includes program to permit (http://www.deq.state.or.us/wq/pubs/imds/IMDmethylmercuryC
. g = Biannu tard
identifying and | support as templates. al riterion pdf)
developing needed. o The Use of Significant Figures and Rounding Conventions in
experts on Continue to 10/31/1 Water Quality Permitting
VHE{OUS PETTE” fievilop and 2 (http://www.deq.state.or.us/wq/pubs/imds/SigFigsIMD.pdf)
subjects suc implement
as mixing traming Permit templates for major and minor NPDES permits have been
zones and curriculum. established and are being used. These templates are “final” updated
reasongl:;le Cond ] as new issues are identified and resolved.
potentia onduct permit
analysis to writer’s
improve permit workshop. DEQ developed a training document that is used when new staft are
quality and hired.
consistency. Develop fee
rulemakings. N
Permit writer’s workshops are conducted annually.
The most recent fee rulemaking was completed in late 2013.

Performance Partnership Agreement — Final Performance Report
July 1, 2012 to June 30, 2014

ED_454-000332518

Page C-23

EPA-6822_020856




APPENDIX C: WATER QUALITY PROGRAM COMPONENT

EPA Supporte Comments
DEQ Commitme Target d EPA
# Commitment nt Outputs Date by PPG? | PAM

As a part of outcome-based management, in 2012, DEQ conducted a

review of its permitting programs to identify high-impact, low-cost

internal solutions to reduce the amount of time it takes to issue
permits, and has been implementing recommendations that came out
of that process. Specitic efforts DEQ has begun implementing
include:

e  Subject matter experts are available throughout the permitting
program to provide support on technically challenging
permitting issues that few staff encounter more than twice a
year.

e Training and implementation of management directives and
permit templates is improving the quality and consistency of
permits throughout the program.

e DEQ has begun implementing Permitting Process
Improvement, an effort to identify opportunities to change
DEQ’s permit processes for improved timeliness and reduced
backlog. Making these improvements will enhance DEQ's
environmental outcomes and provide better customer service.

5.4 | Permits shall Provide WOQBELSs are Ongoin Partial ongoing
include water- | permit included in g
quality based review and | permits where
effluent limits | oversight as | reasonable
(WQBELs) as | appropriate. | potential is found.
needed. Fact Sheets
document
reasonable
potential and
WQBELS.
55 | Implement - Renew One ) 06/30/1 Partial WQ- Renewal of phase I permit is ongoing.
State Phase I permit. 4 13a
stormwater - Renew 16 WQ- DEQ is developlng a permit for phase IT communities. Staff turnover
program. phasg I 13b has delayed this process.
permits. WQ-
- Renew 1200 A 13¢c | DEQ issued the 1200A permit in December of 2013 and had
nonmetallic assigned coverage under the new permit for more than 200 facilities
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EPA Supporte Comments
DEQ Commitme Target d EPA
# Commitment nt Outputs Date by PPG? | PAM
minerals and during 2013.
asphalt and
concrete batch Implementation of stormwater permits and assistance to local
plant permits. agencies is ongoing and includes updated guidance, development of
- Implement email newsletter systems, and initiation of new Tier II industrial
1200COLS; stormwater requirements.
1200C, 1200A
and 1200Z
permits.
- Work with
local govt.
agencies to
assist DEQ in
program
implementatio
n.

5.6 | Coordinate Liaison role | Improved 06/30/1 Partial Ongoing, especially on the topic of revisions to the suction dredge
State permit as needed. relations with 4 mining permit
actions with aftected tribes.
interested tribal
agencies as
appropriate.

5.7 | DEQ will EPA will Review recycled Ongoin Partial Implementation activities are ongoing. DEQ continued to support
conduct provide TA; | water use plans g wastewater reuse activities through permitting, review and approval
wastewater timely and provide of water reuse plans, and technical assistance. In addition to ongoing
reuse program technical permitting activities associated with graywater and recycled water,
activities. support as assistance and DEQ issued a general permit that allows for high-quality water

needed. program generated from some industrial activities to be used for irrigation.
oversight from
HQ and regional
offices.

5.8 | DEQ will EPA will - Review 6/30/12 Partial Implementation activities are ongoing. DEQ continued to support the
conduct provide TA; biosolids beneficial reuse of biosolids generated from domestic wastewater
biosolids/sewa | timely management treatment facilities by providing technical assistance, reviewing
ge sludge program plans during biosolids management plans, and issuing site authorization for
activities. support as permit renewal specific biosolids land application sites.

needed. or as needed.
- Issue land 6/30/12
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DEQ

Commitment

EPA
Commitme
nt

Outputs

Target
Date

Supporte
d

by PPG?

EPA
PAM

Comments

application site
authorization
letters as
needed.
Provide TA
and program
oversight from
each DEQ
regional office
and HQ.

Implement the
Pretreatment
Program.

EPA will
provide TA,;
timely
program
support as
needed.

- DEQ’s
pretreatment
work plan
includes:
Oversee
development
of new
programs as
necessary,
Provide
technical
assistance and
categorical
determinations

Review/approv
¢ a large and
growing
number
program
modifications,
- Update
pretreatment
program
policies,
Update
administrative
records.

Partial

\VQ-
14a

14b

DEQ continued to improve coordination between pretreatment and
permit programs and is developing pretreatment programs where
required. DEQ reviewed the 2013 annual reports and responded to
pretreatment control authorities.

5.1

DEQ will

EPA will

DEQ will provide

6/30/12

Partial

PAMs
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each item.

EPA Supporte Comments
DEQ Commitme Target d EPA
# | Commitment nt Outputs Date | by PPG? | PAM
0 participate in provide a information are

Government list of items | required under under
Performance to be the GPRA GPRA
and Results reported (resources
Act (GPRA) under the permitting).
reporting. NPDES

permit

program by

July 1 of

each year

along with

the due

dates for
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ince and Enforcement

Action Plan implementation policies in Oregon. DEQ will continue to improve permit compliance reporting and public accountability through improvements in electronic
reporting system and automated compliance evaluations. DEQ and EPA will coordinate NPDES permitting, compliance and enforcement activities to efficiently achieve
program priorities and desired outcomes.

Compliance inspections for major and non-major (minor) sources are scheduled to facilitate permit issuance on a watershed cycle. Offsite evaluations and targeted inspections of
other permitted sources are based on environmental outcomes and other criteria; sources with compliance schedules, mutual agreement and orders, or technical assistance needs
are prioritized. Enforcement actions follow guidance directives to ensure statewide consistency.

Target Supported | EPA Comments
# DEQ Commitment EPA Commitment Outputs Date by PPG? | PAM

6.1 | DEQ will conduct TA and support as - TA provided to Ongoing Partial In 4™ quarter 20122013, DEQ reviewed
compliance assistance needed. permittees. 77 percent of individual major DMRs
and compliance - DMRs from individual ’ within 30 days.
assurance activities as permittees reviewed.
appropriate (see . .
additional detail DEQ has begun implementing the
below). Permit/Inspection Plan Project, an

effort to assist project managers and
teams to organize, execute, and
maintain oversight of permit and
inspection work; improve planning,
improve understanding and
documentation of reasons for falling
behind schedule, and collect data for
use in future process improvements.
DEQ has begun implementing
Inspection Protocol Development, an
effort to create best practices for all
inspectors, regardless of program or
region, that will support and guide their
work.

6.2 | DEQ will respond to TA and support as - Prompt response to Ongoing Partial DEQ performed TA visits at 5 WPCF
significant public needed. complaints that involve and 2 Non-Major IPs during the final
complaints. potential significant year.

threats to public health
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Target Supported | EPA Comments
# DEQ Commitment EPA Commitment Outputs Date by PPG? | PAM
and the environment.
- Investigate spills.
- Enforcement actions as
warranted.

6.3 | DEQ will inspect As resources allow, - DEQ will conduct Ongoing Partial During the final year ending June 30,
(NPDES) facilities Region may schedule inspections at major 2034, DPOZQ inspected 24 of the 69 or
consistent with EPA’s | joint and/or oversight facilities every other 35% (50% target) of Major NPDES
Compliance Monitoring | inspections with year. Major facilities m‘il‘”dwﬁl permits and 38 of the 268 or
Strategy. DEQ. that qualify for offsite . 14% (20% target) of Non-Major

evaluations will be NPDES individual permits.

inspected once each five

year permit cycle. During the final year of the 12-14 PPA,

DEQ inspected 20 of 367 or 5.4% (5%

- DEQ will conduct goal) of construction stormwater
1H5p§2t10n5 at non-major general permits (1200C & CA)
facilities once every five disturbing less than five acres, and 35
years. DEQ will target of 377 or 9.3% (10% goal) of
additional NPDES construction stormwater GPs (1200C &
compliance efforts in CA) disturbing five or more acres.
targeted watersheds and DEQ inspected 60 of 457 or 13% (10%
environmental OUFCOIHCS target) of industrial stormwater general
or NPDES compliance permits (1200Z,COLS, & ZN).
history.

DEQ is streamlining audit procedures
to better align audit function with

Stormwater:

existing program resources. With all
resources applied to improving the
program, DEQ performed no audits this
past year.

- Inspect 10% of industrial
stormwater facilities per
year.

- Inspect 10% of
construction sites larger
than 5 acres per year

- Inspect 5% of

construction sites less than

5 acres per year.

- Conduct compliance
activities on Phase I and
Phase II MS4 permittees.

-DEQ will participate in
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# DEQ Commitment

EPA Commitment

Outputs

Target

Supported

Date

by PPG?

EPA
PAM

Comments

EPA audits of major MS4
programs in Oregon.

Pretreatment:

- DEQ will audit three
approved active
pretreatment programs
each year.

- During each audit an

oversight inspection will

be conducted of up to
two Industrial Users to
the POTW.

DEQ will conduct

Pretreatment

Compliance Inspections

based on annual report

results.

6.4 | DEQ will pursue timely
and appropriate
enforcement actions as
warranted.

TA and program
support as needed.

Formal enforcement actions
taken pursuant to state law
and rule.

Ongoing

Partial

6.5 | DEQ will participate in
EPA collaborative
planning and
enforcement initiatives
as resources allow.

TA and program
support. If needed,
EPA will draft
Compliance
Assurance Principles
Agreement
Revisions.

- NPDES MOA and
Compliance Assurance
Principles Agreement
revisions as needed. EPA
will coordinate internally
amongst permitting and
compliance groups.

Joint planning and
enforcement case
coordination.

Ongoing

Partial

6.6 | DEQ will report on its
enforcement activities.

DEQ will submit summary
level data on enforcement
annually, or as requested by
EPA.

Ongoing

Partial

6.7 | DEQ will work jointly
with EPA to develop an

EPA will work
jointly with DEQ to

Annual integrated work
plan to address integrated

Annually

Partial
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Target Supported | EPA

# DEQ Commitment EPA Commitment Outputs Date by PPG? | PAM

annual integrated develop an annual NPDES approach as October

NPDES work plan as integrated NPDES defined in the CWA Action | 31% of each

defined in the CWA work plan as defined | Plan and subsequent year

Action Plan and in the CWA Action guidance will be developed

subsequent guidance. Plan and subsequent | by EPA and DEQ by

guidance. October 31st of each year.

6.8 | DEQ will address areas | EPA will provide Outputs per each relevant Timelines Partial DEQ has resolved 9-2 Area for State
of improvement and review and input to SRF finding. per SRF Improvement regarding use of certain
areas that need attention | assist DEQ in report MOAs. DEQ is working diligently
as identified in the 2011 | addressing SRF towards improving systems in Areas for
State Review findings. State Attention.

Framework report.

6.9 | DEQ will complete the | EPA will complete Verified Data January of DEQ performs annual SRF data

annual review of DEQ- | the annual review of each year verification per EPA notices.

generated compliance
and enforcement data in
this PPA/PPG period to
maintain program
consistency until the
next SRF review in
2015.

EPA-generated
compliance and
enforcement data.
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LITY PROGRAM COMPONENT

bi

Environmental Outcome: Effective management and analysis of water quality data provides a means for tracking and assessing the effectiveness of water quality protection and
improvement efforts, supporting an adaptive management approach that will result in water quality improvements as measured through water quality monitoring and the other

environmental data.

EPA Target Supported | EPA Comments
# | DEQ Commitment | Commitment Outputs Date by PPG? | PAM
7.1 | DEQ will EPA will assist - Convert PCS As Partial Conversion from PCS to ICIS reporting was achieved in
participate in with WENDB data scheduled December, 2012, using interim infrastructure and
EPA’s conversion determining elements to ICIS by EPA procedures.
of Core Data from ICIS _codmg RIDE data Permanent infrastructure for reporting basic permit and
PCS to ICIS, and solutions to clements. DMR data was put into place in early 2014. Work to
1mple_ment proble_m - Continued develop permanent infrastructure for additional
sustainable reporting areas. complete and reporting data is funded and scheduled. Additional work
processes to EPA RI0 will timely data on reporting data handling process improvement is
maintain accurate support and transfers to ICIS necessary
data transfers from | assist with through batch ’
State data systems acqu.iring upload routines
to ICIS. funding from and EPA’s ICIS
EPA HQ. interface screens.
7.2 | DEQ will purchase | EPA R10 will - The capability for | Ongoing A project to acquire an electronic DMR submission
or develop an support and individual sources system is in progress. System requirements and project
Electronic assist with to submit DMRs documents have been developed and system
Discharge acquiring electronically to procurement has begun.
Monitoring Report | funding from Oregon DEQ.
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EPA Target Supported | EPA Comments
# | DEQ Commitment | Commitment Outputs Date by PPG? | PAM

appllcat{on and EPA HQ. - The capability to
Fhen work toyvard process DMRs
implementation. from non-major

individual sources

and input the data

into ICIS.

7.3 | Ambient TA; - Continue entering 1/13 Partial Work on the ambient monitoring network is ongoing.
Monitoring consultation data into the Data collection at these status and trending locations has
Network -DEQ will database. 1/14 been running smoothly as has the data analysis that
continue to monitor - The Oregon feeds the Oregon Water Qualtity Index report and Key
approximately 130 Water Quality Performance measures
ambient water Index (OWQI) http://www.deq.state.or.us/lab/wqm/wqimain.htm. We
quality station 6 will continue to recently added additional parameters at the ambient
times annually be updated locations to investigate additional water quality
throughout Oregon. annually. Annual parameters needed to run the biotic ligand model for
These stations reports will be investigating metals toxicity
provide status and prepared on water
trends data for quality trends and
understanding indicators.
water quality. - Data will be used

to support the
303(d)
assessment
process.

- Data will be used
for the
305(b)/Watershed
Assessments.

7.4 | Collect water TMDL developed on | Ongoing Partial TMDL work continues. High priority TMDL
quality data to schedule and monitoring activities are currently going around Oregon,
support TMDL supported by including:
development. adequate data. 1. Nehalem/Nestucca Bsns. Wir. Temp. Study

2. Johnson Creek Bacteria Source Tracking Study
3. Santiam R. & Calapooia Cr. Nutrient Study

4. Powder & Burnt Bsns. Water Temp. Study

5. Deschutes/Ltl. Deschutes Bsns. BOD Study

6. Deschutes/Ltl. Deschutes Bsns. Nutrient Study
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EPA Target Supported | EPA Comments
# | DEQ Commitment | Commitment Outputs Date by PPG? | PAM
7. Nehalem R. D.O. Study
8. Nestucca R. D.O. StudyNutrient Study
9. Tenmile & N. Tenmile Lakes Water Quality Study
10. Fifeteeenmile Creek SW/GW Interaction WQ Study
7.5 | Conduct 31 site - Pr(f"lietdég;i)r 10/30/2012 Yes Completed. We wrapped this sampling up last fall.
feite 3 upload to
visits in Oregon as n?anagement The second season of the National Rivers and Streams
p:’art of the National system. Asssessment is nearing completion (Summer 2014).
Lakes Assessment. - Use information Progress as of August 6, 2014 is as follows:
in the narrative Completed 39 sites (42 sites visits)
i%cslég;l of the Funded sites = 52 sites (4 re-visit=56 site visits)
feport/Watershed We have 14 sites left to sample.
Assessments
when available.

7.6 | Collect water Water quality, January Yes This work is being currently being done in the Umatilla
quality, biological biological data and 2014 Basin at 30 locations (August 2014). Macroinvertebrates
data and physical physical habitat will be collected at 30 sites and toxics
habitat data at 30 available for use in a
sites in an Oregon basin assessment
Basin.

7.7 | Conduct a regional - Develop a 2/13 Yes Completed. We held a regional monitoring summit
monitoring summit reglgnall covering the John Day, Umatilla and Grande Ronde
to coordinate and monitormg map. Basins in Pendleton on November 13-14, 2013. We had

- Develop a participation from the following organizations:

capture data
collected by
external groups.

regional list of
active monitoring
groups.

Develop a list of
water quality
indicators that are
being collected.
Assist with
building the
capacity and
focus of the

Oregon Department of Environmental Quality (ODEQ)
Oregon Department of Agriculture (ODA)

Oregon Department of Fish and Wildlife (ODFW)
Oregon Department of Forestry (ODF)

Oregon State University (OSU)

Oregon Institute of Natural Resources (INR)

Public Health Division

Oregon Watershed Enhancement Board (OWEB)
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DEQ Commitment

EPA
Commitment

Outputs

Target
Date

Supported
by PPG?

EPA
PAM

Comments

monitoring
groups.

Oregon Water Resources Department (OWRD)
United States Geological Survey (USGS)
United States Environmental Protection Agency
United State Forest Service (USFS)

Bureau of Land Management (BLM)
Confederated Tribes of the Umatilla
Confederated Tribes of Warm Springs

Nez Perce Tribes

Wallowa Soil and Water Conservation District
Monument Soil and Water Conservation District
Oregon Cattlemen’s Association

Oregon Natural Desert Association

The Native Fish Society

North Fork John Day Watershed

Council

Umatilla Watershed Council

Walla Walla Watershed Council

7.8

Revise SOP for
evaluating
reference sites to
incorporate new
GIS information.

- Document
outlining process
for evaluating
reference sites.

4/14

Partial

We collaborated with USFS and ODFW on a document
outlining the refenence site selection process we have
collaborated on to date.

7.9

Conduct analysis of
water quality data
for Watershed
Approach Basin
Reports and Ag
Area Plan & Rule
biennial reviews.

TA and
consultation

Watershed Approach
Basin Reports for
three basins per
year: South Coast,
Clackamas/Sandy,
Powder/Burnt
Basins

/30/2013

Partial

Water quality and biological data and information has
been provided for the completion of these assessments.
Data for the Umpqua, South Coast, and Umatilla Basins
was provided and interpreted.

Use of WQ data for biennial review of ag area rules and
plans is ongoing
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APPENDIX C: WATER QUALITY PROGRAM COMPONENT

npoint sources of pollution

will reduce the amount of nonpoint source pollution getting into Oregon's

waterways, resulting in water qualily improvements as measured by water quality data and measures in WOQMPs and TMDL implementation plans.

review of basin
plans based on
TMDL
development

DEQ EPA Target | Supported | EPA Comments

# Commitment Commitment Outputs Date by PPG? | PAM
8.1 | Distribute 319 Assist with Solicit and 05/13 and Yes Completed

grants to fund criteria updates | select projects. 05/14

project proposals | as needed.

to Oregon’s Target

priority basins Oregon’s

based on TMDL | priority

development and | watersheds for

implementation, funding.

drinking water Provide

source areas and | technical

GWMAs. support and

Performance Partnership Agreement — Final Performance Report
July 1, 2012 to June 30, 2014

ED_454-000332518

Page C-37

EPA-6822_020870



APPENDIX C: WATER QUALITY PROGRAM COMPONENT

DEQ EPA Target | Supported | EPA Comments
# Commitment Commitment Outputs Date by PPG? | PAM
and
implementation
and the 9-Key
Elements for
watershed
based planning.

8.2 | Prepare an annual | Review and NPS Annual 03/13 and Yes Completed
report of NPS take final action | Report 03/14 http://www.deq.state.or.us/wq/nonpoint/reports.htm
program on annual
accomplishments. | report.

8.3 | Determine with Provide NPS Success 9/12 and Yes SP- Completed
EPA available assistance in Stories 9/13 12
NPS Success development of WO-

Stories NPS Success 10
documenting Stories.

either water

quality progress

or full restoration

under PAM.

8.4 | Enter GRTS 319 | Provide Data reflecting 2/13, 2/14 Yes WQ- Completed
mandated technical progress and load 9a
elements to 319 assistance for status of 319 reduction, WO-
project tracking GRTS-related implementation. other 9b
data by national function. GRTS
deadlines, data wQ-
including load 9
reductions as
available.

8.5 | Work with EPA Provide Develop 6/13 Yes Ongoing
to review TMDLs | technical strategies to
and other basins support and leverage current
plans for meeting | review of basin | resources for
EPA's 9 Key plans based on | development of
Element TMDL a watershed
watershed based development framework that
planning and integrates
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DEQ

Commitment

EPA

Commitment

Outputs

Target
Date

Supported
by PPG?

EPA
PAM

Comments

guidance.

implementation
and the 9 Key
Elements
watershed
guidance.

TMDLs and
NPS Programs
and is consistent
with EPAs 9
Key Elements
watershed plan
model. Inform
DEQ HQ and
Regional staff
about the
Watershed
Framework and
the linkages
between the
various DEQ
Water Quality
subprograms.
Develop
conceptual
model for
management
practice
reporting system
for
implementation
monitoring of
WQMPs.

8.6

Develop BMPs
and other
measures/rules to
address NPS
pollution from
forestry, new
developments,
and on-site
disposal within
the Coastal Zone.

Provide input to
and assist DEQ
during
development of
BMPs and
other measures
for the Coastal
Zone.

Outstanding
conditions
related to
Oregon’s
Coastal NPS
Pollution
Control Plan are
addressed.

Ongoing

Partial

Submitted revised measures to EPA in July 2013

8.7

Develop Agency

A toxics

06/30/13

Yes

Completed
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DEQ EPA Target | Supported | EPA Comments
# Commitment Commitment Outputs Date by PPG? | PAM
Toxics Reduction reduction

http://www.deq.state.or.us/toxics/docs/ToxicsStrategyNov28.pdf

Strategy. strategy that
incorporates air,
land and water.

8.8 | Prepare an update | Provide Complete an (Dratt) Yes Draft submitted to EPA and out for public comment 8/14:
to the 2000 guidance for updated Oregon | NPS Plan http://www.deq.state.or.us/wq/nonpoint/plan.htm
Oregon NPS review and NPS Update
Management approve the Management 6/13,

Plan. Oregon NPS Plan. (Final)
Plan Update. NPS Plan
update
9/13
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What is a Program Activity Measure (PAM)?

From the "National Water Program Guidance Appendix: FY 2006 Final Measures and Commitments”

"PAMs address activities to be implemented by EPA Headquarters, EPA Regional Offices, or by States/Tribes that administer national programs.
They are the basis for monitoring progress in implementing programs to accomplish the environmental improvements described in the new Strategic
plan.”

In April of 2005, the National Water Program published Guidance describing strategies for meeting the water related goals established in the
Environmental Protection Agency Strategic Plan and defining the measures to be used to assess progress in meeting the goals in the Plan in FY 2008.
Some of the measures included "targets," or increments of progress that might be accomplished under the measures in FY 2008.

The Guidance includes an Appendix that identifies the specific measures that support each water subobjective Plan. The Appendix includes all
measures related to water programs, including the environmental/public health measures state in the EPA Strategic Plan (i.e. subobjectives and
strategic targets) and the measures of activity in a range of program areas that support each subobjective (i.e. Program Activity Measures or PAMs).
What PAMs apply to the PPA?

The matrix has a column identifying the EPA PAMs. These have been suggested by the EPA program managers as appropriate.

Where can I go for additional information regarding PAMs?

http://www.epa.gov/water/waterplan/documents/05 guidance.html

Performance Partnership Agreement — Final Performance Report
July 1, 2012 to June 30, 2014 Page C-42

ED_454-000332518 EPA-6822_020875



2012-2014 Performance Partnership Grant

Appendix C: Water Quality Component
Final Performance Report forJuly 1, 2012 through June 30, 2014
Submitted September 22, 2014

The “Comments” field provides a status report on DEQ’s progress toward meeting its commitments and indicates where
circumstances have changed to affect the target completion date for the task and other changes in expectations, where appropriate.

EPA Strategic Plan Goal: Protecting America’s Waters

ty
le to make the most

Environmental Outcome: Adoption and implementation of appropriate water quality standards will contribute to protection of the beneficial uses of Oregon’s waterbodies and
water quality improvements as measured by water quality monitoring and other environmental data.
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Support Comments
EPA ed EPA
DEQ Commitme Target by PA
# Commitment nt Outputs Date PPG? M
1.1 | Complete water | Provide Final 6/2013 Partial Dclaypd indefinitely ig ordcr‘to use _Iir_n_itcd staff for other higher priority
quality carly review | recommendatio work in the near term, including revisiting the temperature standard.
standards of proposed | ns for revised
revisions for rule standards for
turbidity. revisions for | turbidity
turbidity. presented to the
Provide Environmental
coordination | Quality
with the Commission for
Services on | adoption.
early review
for revisions
that may
require
consultation.
1.2 | Technical Implementation Ongoing Partial Provided technical support and participated in settlement discussions.
support for of any consent Communicated with the public regarding EPA disapproval.
court decrees or court
decision/litigati orders that . i
on for require future Work continues. DEQ is:
temperature action by DEQ. 1) Implementing the standard in effect following EPA disapproval, 2)
standards adding notes to the administrative rules regarding the ineffective status of
package. DEQ the disapproved standards provisions, 3) providing any needed
will provide information related to the remand for ESA consultation, and 4) preparing
supporting for a future standard revision.
information as
warranted and
any other
assistance
requested by
EPA attorneys.
Participate in
settlement
negotiations if
warranted.
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Support Comments
EPA ed EPA
DEQ Commitme Target by PA
# Commitment nt Outputs Date PPG? M
1.3 | DEQ will EPA action | Letter of 11/30/2012 | Partial Completed. DEQ provided requested information in order for EPA to
provide on DEQ’s approval or complete its action (Jan. 31, 2013) on OR’s aquatic life toxics criteria
information as toxic disapproval submitted for approval in 2004.
requested by pollutants from EPA to
EPA and criteria for DEQ. Any
participate in fish and disapproval will
discussions and | aquatic life. | include the
negotiations In taking its | reasons for the
related to ESA action, EPA | decision and
consultation and | will consider | possible
any proposed the remedies or
State Biological alternatives.
conservation Opinions.
measures.
1.4 | Preparca Assistance DEQ report 7/31/2012 Partial Completed and posted a document describing Oregon’s Nutrient
description of with data, describing Management Program on DEQ’s web site
how Oregon analysis and | Oregon’s (http://www.deq.state.or.us/wq/standards/docs/NutrientManagementRepo
addresses federal approach to 1t.pdf).
nutrient-related | requirement | addressing
water quality s related to nutrients
issues in its addressing
CWA programs. | nutrient
impacts to
beneficial
uses.
1.5 | Identify and Provide Standards work | 12/31/2012 | Partial Interupted by temperature litigation acitivity.
plan nextset of | input to plan that DEQ completed rulemaking to address EPA disapproval of a number of
standards work | DEQ on identifies needs aquatic life toxics criteria, including 11 pesticides and freshwater criteria
to be completed | standards and priorities. for selenium. DEQ also reinstated freshwater and saltwater criteria for
and coordinate | work needs arsenic, and saltwater criteria for chromium VI. DEQ initiated
priorities and and rulemaking to address EPA’s disapproval of freshwater criteria for
work schedules | priorities. ammonia . DEQ began background work and discussions with
with EPA. Cgord111ate stakeholders on a subsequent rulemaking to revise the ALC for copper,
with the and adopt four new EPA recommended pesticide criteria. DEQ
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Support Comments
EPA ed EPA
DEQ Commitme Target by PA

# Commitment nt Outputs Date PPG? M
Services on anticipates working closely with EPA and the Services in developing
actions revised criteria.
requiring
ESA
consultation.

1.6 | Address water EPA will Variances and Ongoing Partial As of July 2014, DEQ has not received a variance request from any
quality work with other water discharger.
standards-‘ DEQ— onany | quality Site specific water quality standards for the West Division Main Canal
related actions | variance standards near Hermiston were partially approved and partially disapproved by
(e.g., variances, | requests or | revisions. EPA. DEQ is in the process of revising the site specific standards to
site-specific other WQS remove the disapproved language.
background revisions
pollutant arising from
criteria, water the recent
quality human
standards health
revisions) criteria
arising from revisions.
implementation
of revised
human health
criteria.

1.7 | DEQ will EPA will Oregon’s 2012 7/31/2012, Partial EPA finalized its 2010 303(d) additions in December 2012. Due to the
submit review and and 2014 4/1/2014 late date, DEQ began a limited scope 2012 assessment. DEQ put a draft
Oregon’s 2012 | approve Integrated 2012 report out for public comment in January 2014 and was asked to do
and 2014 303(d) | updates to Reports and additional work to expand the scope. The expanded scope cannot be
list to EPA. 303(d). 303(d) lists, and completed within resource and timeframe limitations. DEQ expects to
DEQ will EPA will lists of TMDL submit its final report to EPA in September 2014,
update Oregon’s | extract priorities
Integrated information
Report on water | from
quality and Oregon’s
303(d) List databases to
pending EPA’s | populate
approval. DEQ | EPA
will distribute databases
final approved (WATERS,

Performance Partnership Agreement — Final Performance Report
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Support Comments
EPA ed EPA
DEQ Commitme Target by PA

# Commitment nt Outputs Date PPG? M

303(d) listand | ADB, NAD)

Integrated and compile

Report for information

agency and for national

public use. reports.

1.8 | DEQ will assist | EPA will Oregon Ongoing Partial | WQ- | DEQ has provided this information as requested from EPA. DEQ will
EPA to identity | extract Integrated 7 assist Region 10 as needed with submittal for upload to national database.
relevant data information | Report
elements and from
georeferenced Oregon’s
information to databases to
contribute to populate
EPA’s national | EPA
data roll-ups databases
and national (WATERS,
measure target ADB, NAD)
determinations. | and compile

information
for national
reports.

1.9 | DEQ will EPA will Updates/new Ongoing Partial DEQ is continuing to implement narrative criteria in its CWA programs
continue support the | protocols for that can help inform DEQ’s future development of its 303(d) list.
development of | technical Oregon
approaches to analysis and | Assessment
implement datareview | Methodology
narrative criteria | necessary for Integrated
for Integrated for Report on
Reporting. assessment | Water Quality

protocol Status
development

EPA will

work with

DEQ on

approach for

waters
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Support Comments
EPA ed EPA
DEQ Commitme Target by PA
# Commitment nt Outputs Date PPG? M
where
narrative
criteria are
not met but
no pollutant
is identified
for TMDL
development
1.1 | DEQ will work | EPA will Ongoing Partial DEQ continues to view this as a priority and intends to focus on this work
0 | to develop an provide as soon as the 2012 IR is submitted.
effective and input on
sustainable approaches
approach to and
developing processes as
timely they are
Integrated developed
Reports. Such by DEQ.
approaches will
consider
staffing and
data
infrastructure.
1.1 | Advancing Oregon Ongoing Partial DEQ is continuing to evaluate how to integrate these efforts to ensure
1 | DEQ’s Integrated efficient use of its resources and consistency and use of information in
watershed Report and the two efforts.
approach efforts Watershed
by syncing up Approach Basin
the 2014 Reports
Integrated
Report with the
Watershed
Approach Basin
Reports.
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Also consistent with CZARA guidance, a \ minimum of $100,000 in 319 fundmg will be set asule cach year for development of the Coastal Basin TMDLs and BMPs in Oregon.

Environmental Outcome: Development and implementation of TMDLs will contribute to protection of the beneficial uses and meeting water quality standards in Oregon's
waterbodies and water quality improvements as measured by water quality data and other environmental data and measures in WOMPs and TMDL implementation plans.

Suppor Comments
EPA ted
DEQ Commitmen Target by EPA
# | Commitment t Outputs Date PPG? | PAM
2. | Develop Technical I;;}[‘]a;fe;f 6/12 Partial WQ- | Issuance of TMDLs was delayed due to litigation on the temperature standard.
, i fance: s for
1| TMDLs and Assistance; the: 3/13 8b | Revised target dates for TMDL issuance are:
WQMPs in Review and : /
accordance approve - Deschutes 6/13 *  Coquille in 12/14;
with 303(d) Bgsm . e o MidCoast in 12/15;
list schedule. - Loquille i .
Basin . Chctcg in 6/16; and
- MidCoast e  Sixes in 6/16.
Basins
DEQ plans to begin development of the Powder/Burnt TMDL in 3/15.
Issuance of TMDL development for the Upper Deschutes is ongoing.
;{IMDLS for 19(;/112 ) DEQ completed TMDL revisions for the Tualatin
A e (http://www.deq.state.or.us/wq/tmdls/docs/willamettebasin/tualatin/revision/Ord
Powder/Burn erMemopdd) .
t Basins TMDL revisions to the Upper Klamath and Lost River TMDLs are ongoing
-Chetco
Basin
-Sixes Basin
TMDL
Revisions for
the:
Tualatin
Subbasin
Upper
Klamath and
Lost River
Subbasins
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Suppor Comments
EPA ted
DEQ Commitmen Target by EPA

# | Commitment t Outputs Date PPG? | PAM
2. | Implement Pollutant Ongoing | Partial Ongoing
2 | TMDL Discharge

Wasteload Limits that

Allocations in will meet

NPDES WLAs for

permits each

through permitted

collaboration discharge.

with NPDES

permit writers.
2. | Implement the Completed Ongoing | Partial DEQ completed a 5-year review of DMA implementation of the Willamette
3 | Willamette Implementati TMDL:

River Basin on plans http://www.deq.state.or.us/wq/tmdls/docs/FiveY earDMAReport_Feb2014.pdf.

TMDL. Work throughout

with watershed Willamette

councils, local Basin that

governments, guide

and other management

DMAs to practices,

develop pollutant

appropriate controls to

management meet load

practices and allocations in

plans for TMDLs.

controlling Facilitate

pollutants to projects that

the Willamette result in

River. Work improvement

with USDA s in water

agencies to quality.

leverage Farm

Bill resources

to implement

priority best

management

practices in

critical areas.
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DEQ

Commitment

EPA

Commitmen

t

Outputs

Target

Date

Suppor
ted
by

PPG?

EPA
PAM

Comments

L B3

Implement the
Willamette
Mercury
TMDL (Phase
I) using
DEQ’s
Agency Toxics
Reduction
Strategy,
Mercury
Reduction
Strategy and
mercury
source
characterizatio
n work to help
identify
priorities and
strategies.
Work

with stakehold
ers to identify
sources and
implement
strategies to
reduce
mercury in the
environment.
Work with
EPA Region
10 to develop
and implement
Region 10’s
Mercury
Strategy
Framework.

Complete
characterizati
on of
mercury
sources in
Willamette
basin and
data required
for final
modeling.

Ongoing

Partial

SP-12

Ongoing

2.

Implement

Completed

Ongoing

Partial

WQ-1

Ongoing

Performance Partnership Agreement — Final Performance Report
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Suppor Comments
EPA ted
DEQ Commitmen Target by EPA

# | Commitment t Outputs Date PPG? | PAM
5 | TMDLs for Implementati 0

Nonpoint on plans that

Sources in guide

subbasins management

where practices,

TMDLs/WQM pollutant

Ps have been controls to

completed. meet load

Work with allocations in

watershed TMDLs.

councils, local Facilitate

governments projects that

and other result in

DMAs to improvement

develop s in water

appropriate quality.

management

practices and

plans for

controlling

pollutants.

Work with

USDA

agencies to

leverage Farm

Bill resources

to implement

priority best

management

practices in

critical areas.
2. | Develop Review and | Completed 6/13 Partial Ongoing
6 | Implementatio | provide input | TMDLs

n Ready to DEQ as issued as

TMDLs for TMDLs and | administrativ

the Mid-Coast | BMPs are e orders that

basins. developed assign load
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Suppor Comments
EPA ted
DEQ Commitmen Target by EPA
# | Commitment t Outputs Date PPG? | PAM
and approve | allocations to
completed pollutant
TMDLs sources in the
basins.
2. | Implementatio | Review and | Implementati 2013 Partial Ongoing
7 | nofload provide input | on plans that
allocations or | to DEQ on meet load
require TMDL | Mid-Coast allocations or
implementatio | and North management
nplans for all | Coast Basin | measures
sources implementati | identified in
assigned load | on plans the
allocations. TMDL/WQ
MP that meet
load
allocations.
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Environmental Outcome: These activities help to ensure that adequate controls are in place so that UICs do not result in water quality standards violations, which will
contribute to water quality improvements as measured by water quality monitoring and other environmental data.

# DEQ Commitment

3.1 | Continue
administration of UIC
program by providing
Authorization by Rule
site reviews,
developing WPCF
permits and closures.

Target | Supported | EPA Comments
EPA Commitment Outputs Date by PPG? | PAM
EPA will provide Wells inventoried and Ongoing Partial SDW- | DEQ continues to issue authorizaitons
enforcement and registered per year; 8, by rule (85), closures (21) and WPCF
compliance assistance as Authorization by Rule SDW- | permits (10). DEQ is prioritizing the
requested by and in close determination process (e.g., 7b WPCF permit backlog and evaluating

coordination with DEQ.

requesting additional
information, providing
clarification on application
issues, retrofits) will occur
as needed.

Issue 20 areawide UIC-
WPCEF Permits a year.

30 closures approved per
year, including an average
of 5 motor vehicle waste
disposal wells per year or as
they are located.

a more efficient process to ensure UIC
owners and operators are covered by
the appropriate regulatory means (i.e.,
authorization by rule, general permit
or WPCF permit).
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Target | Supported | EPA Comments
# DEQ Commitment | EPA Commitment Outputs Date by PPG? | PAM
3.2 | Provide technical EPA will provide inspector | Outreach and education Ongoing Partial DEQ program staff provide UIC talks
assistance and training opportunities; activities may include as requested and provide outreach
education and outreach | provide training/outreach presentations, meetings and through updated website information.
to consultants, cities, to municipalities and other | distribution of literature. DEQ staff attended a UIC inspector
municipalities and public and private UIC training workshop in Seattle in spring
other public and private | owners, as requested. 0f2014.
UIC owners.
3.3 | Update the internal EPA will provide technical Ongoing Partial The connectivity between DEQ's
UIC database to align assistance to DEQ as internal database and EPA's national
with EPA’s UIC needed to ensure database database was established by the end of
national database. functionality. 2012. DEQ continues to work with
Increase data flow EPA and needs to conduct further
through EPA’s QA/QC of data before submitting data
Exchange Network. that satisfies EPA reporting
requirements.
3.4 | Provide UIC program EPA will review program | Program approval package /31/12 Partial Delayed due to UIC program
approval package to delegation package in a submitted to EPA includes coordinator position vacant for about
EPA for redelegation timely manner. and addresses the required S months and updating of DEQ and
from EPA to DEQ for program elements DOGAMI Memorandum of
program primacy. addressing program Agreement.
revisions for redelegation
that results in program
redelegation.
Performance Partnership Agreement — Final Performance Report
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Environmental Outcome: Groundwater protection efforts will help to prevent the degradation of Oregon's groundwater resources and maintain or improve the quality of
groundwater resources, as measured through the various groundwater monitoring efforts DEQ conducts around the state.

Supported | EPA Comments
# DEQ Commitment EPA Commitment Outputs Target Date by PPG? | PAM
4.1 | Implement the Lower EPA will provide %ﬁat}on Partial Project on schedule and
Umatilla Basin technical support as - Meet with local Meet as needed; Committee meeting every
Groundwater Management | needed. stakeholders, typically 2 mectings other month to finalize
Area Action Plan by Groundwater per year assessment documents and
focusing on agricultural, Management develop next action plan.

Comnmittee, and local
agencies to coordinate
Action Plan activities.

Other tasks completed as
proposed. Monitoring and
data analysis for groundwater

residential, commercial,
industrial, municipal, and
public water supply

activities that will prevent - Provide technical Ongoing nitrate on schedule to be
and reduce nitrate support. ) completed in 2013, and BMP
contamination in - Research BMPs and Ongoing evaluation on schedule to be
groundwater. their effectiveness. completed in 2013.
Education and Outreach
- Organize education Annually
and outreach efforts to
increase awareness of
groundwater
vulnerability and
BMPs, including
Performance Partnership Agreement — Final Performance Report
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participation at
“outdoor schools” and
farm fairs.

- Maintain GWMA
website.

Monitoring and Data

Analysis

- Monitor groundwater
quality at 32 domestic
and irrigation wells to
evaluate impacts and
effectiveness of
Action Plan.

- Complete groundwater
nitrate trend analysis
for entire GWM
(including food
processor sites)

- Evaluate success of
BMP awareness and

Ongoing

Bimonthly

2013

Every four years

implementation.

4.2 | Implement the Northern EPA will provide Coordination Partial DEQ did not meet with the
Malheur County technical support as - Meet with local Meet as needed; Committee due to priorities
Groundwater Management | needed. stakeholders, typically 2 meetings with other groundwater
Area Action Plan by Groundwater per year projects. Other tasks
focusing on agricultural, Manag.cmcnt completed as proposed.
residential, commercial, Committee, and local Monitoring and data analysis
industrial, municipal and agencies to coordinate for groundwater nitrate is on
public water supply Action Plan activities. . schedule to be completed in
activities that will prevent - Provide technical Ongoing
and reduce nitrate support. .
contamination in - Research BMPs and Ongoing
eroundwater. their effectiveness.

Education and Outreach
- Organize education Annually

and outreach efforts to
increase awareness of
groundwater
vulnerability and
BMP.

Monitoring and Data
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Analysis

- Monitor groundwater
quality at 36 domestic
and irrigation wells to
evaluate impacts and
effectiveness of
Action Plan.

- Complete
groundwater nitrate
trend analysis.

- Evaluate success of
BMP awareness and

Bimonthly

2013

Every four years

implementation.

4.3 | Implement the Southern EPA will provide Coordination Partial Project on schedule. SWV
Willamette Valley technical support as - Meet with local 3-4 SWV GWMA GWMA Staff (including
Groundwater Management needed. gakehgldetrs, Ctpnlnlinee DEQ) conducted two focus
Area Action Plan b ; roundawater meetngs per year roups in Benton County to
focusing on agric lfural EPA. (Corvallis) Management %ette}r) understand the mr);l

USImE on agricuitural, received a RARE grant Committee. and local

residential, commercial,
industrial, municipal and
public water supply
activities that will prevent
and reduce nitrate
contamination in
groundwater.

to: install lysimeters in
12 active agricultural
fields; monitor water
quality below the root
zone; and inform the
community of the
lysimeter results.

EPA (Corvallis)
provided isotopic
analyses of
groundwater, lysimeter
and surface water
samples.

agencies to coordinate
Action Plan activities.

- Provide technical
support.

- Research BMPs and
their effectiveness.

Education and Outreach
Organize education
and outreach efforts to
increase awareness of
groundwater
vulnerability and
BMPs, including 2
demonstration projects
and 2 workshops.

- Maintain GWMA and

website.

Monitoring and Data
Analysis

Ongoing

Ongoing

2 demonstration
projects per
biennium; 2 major
outreach/education
events per year

Ongoing

resident and the growers’
groundwater knowledge,
perception and awarenesss.

DEQ conducted pesticide
sampling of 33 domestic
wells in Benton and Linn
Counties and held a town hall
meeting to share the results
of the testing, and help
residents and growers better
understand the risk.

DEQ has coordinated the
SWV GWMA Committee
meetings for 10 years.
Although these meetings are
held in Harrisburg at 8:00 in
the morning, there are usually
35-40 people in attendance.
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-_Monitor groundwater
quality at 25
monitoring wells and
15 domestic wells to
evaluate impacts and
effectiveness of
Action Plan.

Complete trend
analyses onice every

4 times per year

sponsored annual
groundwater meetings and
conferences as workload
and resources allow.

timely notice and
organization of
meetings.

woy

- Conduct nitrate well 10 events per
water screening biennium
events.

- Evaluate success of As scheduled
BMP awareness and
implementation.

4.4 | Complete federal and state - Biennial Report to the 12/30/12 Partial Report to the legislature
groundwater reporting legislature. completed and submitted on
requirements. - Groundwater As scheduled

component of 305(b)
report.
4.5 | Participate in EPA- EPA will provide Meetings As scheduled Partial EPA did not notify DEQ of
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t the watershed scale and reducing toxics will yield:
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Environmental Outcome: These activities help to ensure that adequate controls are in place so that point source discharges, dredge and fill activities and the recertification of
hydroelectric projects do not result in water quality standards violations and will contribute to water quality improvements as measured by water quality monitoring and other

environmental data.

permits will
occur prior
to public
notice. EPA
may also
review
permits
during the
public notice
process and
proposed
final permits

EPA Supporte Comments
DEQ Commitme Target d EPA
# Commitment nt Outputs Date by PPG? | PAM
5.1 | Continue to Consistent Develop and Partial WQ-12 | DEQ had 132 of 336 total or 39% of individual NPDES permits
issue and with the implement a WQ-19 current as of June 30, 2014 (compared to nearly 40% current at end of
reissue NPDES | compliance | permit issuance a first year, June 30, 2013). For the past year from July 2013 through
and WPCF schedule plan by February June 2014 since the annual report, DEQ averaged 138 of 340 or 41
permits. There | settlement of each year that percent of individual NPDES permits current. Similarly, DEQ
are agreement, identifies specific averaged 169 of 203 or 83 percent of WPCF individual permits
approximately | EPA will NPDES permits current, with 83% current (165 of 199) at the end of June 2014,
1200 individual | review DEQ | intended to be compared to 83% current as of June 30, 2013.
permittees in NPDES reissued during
Oregon, permits the upcoming
[ including 75-76 | which year.
NPDES majors | contain
| and 294-283 compliance
NPDES schedules.
minors. EPA review
of these
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EPA Supporte Comments
DEQ Commitme Target d EPA
# Commitment nt Outputs Date by PPG? | PAM
consistent
with the
Memorandu
m of
Agreement.
EPA’s goal
is to average
one permit
review per
month
during this
period.
EPA’s
designee for
reviewing
draft permits
is the
NPDES
Karen
Burgess.
5.2 | Develop and DEQ’s goal is to Partial WQ-12 | Ongoing, but significantly affected by uncertainty associated with
implement a have 95 percent of temperature and TMDL litigation
watershed permits issued on
based permit a watershed cycle.
issuance plan.
Implement Technical Major NPDES Ongoin Since 7/1/2011, a total of 80 NPDES individual permits have been
revised water Assistance wastewater g issued. DEQ currently has 361 individual permit issued, so this
quality criteria | (TA); EPA sources will begin corresponds to a renewal rate of about 22% over the past 3 years. This
for human timely to monitor is about 1/3 the rate of permit issuance necessary to operate without a
health in the review and wastewater for backlog.
NPDES comment on | effluent
program. draft policies | constituents using L .
and revised Table 40 Of the 80 permits issued over the past 3 years, 61 were domestic and
guidance. water quality _19 were uldustr}al. Of the 6 1 domestic permits, 8 were Tier 1. Of the
criteria for human industrial permits, 3 were Tier 1.
health.
DEQ will evaluate None of these contain numeric permit limits for toxics. Contributing
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EPA Supporte Comments
DEQ Commitme Target d EPA
# Commitment nt Outputs Date by PPG? | PAM
effluent data for factors:
Exic pollutants o Inadequate data. Some of the data available for these permit
c ()?lti?bali]t e or holders was collected prior to when DEQ began to use lower QLs.
cause an o The facilities discharge to large receiving streams. High dilution
exceedence of factors meant there was no reasonable potential to exceed criteria.
water quality
criteria using a Tier 2 domestic permits are much less likely than Tier 1 facilities to
revised and contain permit limits based on the HH criteria.
comprehensive
methodology.
5.3 | Develop state- | Technical Develop Internal 06/30/1 Partial The Sanitary Sewer Overflow IMD is pending completion of revised
wide permit Assistance Management 4 enforcement guidance.
po!icies, (,TA); EPA Directives foy: Issued or revised IMDs for:
guidance and timely - Revise
tools to make review and Sanitary e  Arsenic Reduction Policy in Surface Water Drinking Water
the permits comment on Sewer Source Areas
program more draft policies Overflow (http://www.deq.state.or.us/wq/pubs/imds/ArsenicRedPolicyIMD.
consistent, and IMD pdf)
ettecpve anq guidance; o L. o Implementation of Methylmercury Criterion in NPDES Permits
efficient. This and other Finalize revisions (http:/www.deq.state.or.us/wq/pubs/imds/IMDmethylmercuryCrit
includes program to permit Biannua - DS e S ap - a
identifying and | support as templates. 1 erion.pdf)
developing needed. e The Use of Significant Figures and Rounding Conventions in
experts on Continue to 1031/1 Water Quality Permitting
various permit develop and 5 (http://www.deq.state.or.us/wq/pubs/imds/SigFigsIMD.pdf)
subjects such as implement
MIXMg ZONes training Permit templates for major and minor NPDES permits have been
and reasonable curriculum. established and are being used. These templates are “final” updated as
potential new issues are identified and resolved.
analysis to Conduct permit
improve permit writer’s workshop.
quality and DEQ developed a training document that is used when new staff are
consistency. Develop fee hired.
rulemakings.
Permit writer’s workshops are conducted annually.
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EPA Supporte Comments
DEQ Commitme Target d EPA
# Commitment nt Outputs Date by PPG? | PAM

The most recent fee rulemaking was completed in late 2013.

As a part of outcome-based management, in 2012, DEQ conducted a

review of its permitting programs to identify high-impact, low-cost

internal solutions to reduce the amount of time it takes to issue
permits, and has been implementing recommendations that came out
of that process. Specific efforts DEQ has begun implementing include:

e  Subject matter experts are available throughout the permitting
program to provide support on technically challenging permitting
issues that few staff encounter more than twice a year.

e Training and implementation of management directives and
permit templates is improving the quality and consistency of
permits throughout the program.

e  DEQ has begun implementing Permitting Process Improvement,
an effort to identify opportunities to change DEQ’s permit
processes for improved timeliness and reduced backlog. Making
these improvements will enhance DEQ's environmental outcomes
and provide better customer service.

5.4 | Permits shall Provide WQBELSs are Ongoin Partial ongoing
include water- | permit included in g
quality based review and permits where
effluent limits oversight as | reasonable
(WQBELSs) as appropriate. | potential is found.
needed. Fact Sheets
document
reasonable
potential and
WQBEL:.
55 | Implement - Renew One 06/30/1 Partial WQ- Renewal of phase I permit is ongoing.
State Phase I permit. 4 132
stormwater - Renew 16 WQ- DEQ is developing a permit for phase II communities. Staff turnover
program. phasg 1T 13b has delayed this process.
permits. WQ-
- Renew 1200 A 13¢ DEQ issued the 1200A permit in December of 2013 and had assigned
nonmetallic coverage under the new permit for more than 200 facilities during
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EPA Supporte Comments
DEQ Commitme Target d EPA
# Commitment nt Outputs Date by PPG? | PAM
minerals and 2013.
asphalt and
concrete batch Implementation of stormwater permits and assistance to local agencies
plant permits. is ongoing and includes updated guidance, development of email
- Implement newsletter systems, and initiation of new Tier II industrial stormwater
1200COLS; requirements.
1200C, 1200A
and 1200Z
permits.
- Work with
local govt.
agencies to
assist DEQ in
program
implementation

5.6 | Coordinate Liaisonrole | Improved 06/30/1 Partial Ongoing, especially on the topic of revisions to the suction dredge
State permit as needed. relations with 4 mining permit
actions with affected tribes.
interested tribal
agencies as
appropriate.

5.7 | DEQ will EPA will Review recycled Ongoin Partial Implementation activities are ongoing. DEQ continued to support
conduct provide TA; | water use plans g wastewater reuse activities through permitting, review and approval of
wastewater timely and provide water reuse plans, and technical assistance. In addition to ongoing
reuse activities. | program technical permitting activities associated with graywater and recycled water,

support as assistance and DEQ issued a general permit that allows for high-quality water
needed. program oversight generated from some industrial activities to be used for irrigation.
from HQ and
regional offices.

5.8 | DEQ will EPA will - Review 6/30/12 Partial Implementation activities are ongoing. DEQ continued to support the
conduct provide TA; biosolids beneticial reuse of biosolids generated from domestic wastewater
biosolids/sewa | timely management treatment facilities by providing technical assistance, reviewing
ge sludge program plans during biosolids management plans, and issuing site authorization for specific
activities. support as permit renewal biosolids land application sites.

needed. or as needed.
- Issue land 6/30/12
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I

DEQ

Commitment

EPA

Commitme

nt

Outputs

Target
Date

Supporte
d

by PPG?

EPA
PAM

Comments

application site
authorization
letters as
needed.
Provide TA
and program
oversight from
each DEQ
regional office
and HQ.

5.9

Implement the
Pretreatment
Program.

EPA will
provide TA;
timely
program
support as
needed.

- DEQ’s
pretreatment
work plan
includes:
Oversee
development of
new programs
as necessary,
Provide
technical
assistance and
categorical
determinations,
Review/approv
¢ alarge and
growing
number
program
modifications,
Update
pretreatment
program
policies,
Update
administrative
records.

Partial

wQ-
14a

wQ-
14b

DEQ continued to improve coordination between pretreatment and
permit programs and is developing pretreatment programs where
required. DEQ reviewed the 2013 annual reports and responded to
pretreatment control authorities.

5.1
0

DEQ will
participate in

EPA will
provide a

DEQ will provide
information

6/30/12

Partial

PAMs
are
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EPA Supporte Comments
DEQ Commitme Target d EPA
# Commitment nt Outputs Date by PPG? | PAM
Government list of items | required under the under
Performance to be GPRA (resources GPRA
and Results Act | reported permitting).
(GPRA) under the
reporting. NPDES
permit
program by
July 1 of
each year
along with
the due
dates for
each item.
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Action Plan implementation policies in Oregon. DEQ will continue to improve permit compliance reporting and public accountability through improvements in electronic
reporting system and automated compliance evaluations. DEQ and EPA will coordinate NPDES permitting, compliance and enforcement activities to efficiently achieve
program priorities and desired outcomes.

Compliance inspections for major and non-major (minor) sources are scheduled to facilitate permit issuance on a watershed cycle. Offsite evaluations and targeted inspections of
other permitted sources are based on environmental outcomes and other criteria; sources with compliance schedules, mutual agreement and orders, or technical assistance needs
are prioritized. Enforcement actions follow guidance directives to ensure statewide consistency.

Target | Supported | EPA Comments
# DEQ Commitment EPA Commitment Outputs Date by PPG? | PAM

6.1 | DEQ will conduct TA and support as - TA provided to Ongoing Partial In 4™ quarter 20122013, DEQ reviewed
compliance assistance needed. permittees. 77 percent of individual major DMRs
and compliance - DMRs from individual within 30 days.
assurance activities as permittees reviewed.
appropriate (see . .
additional detail below). DEQ.has begup 1mp1ement}ng the

Permit/Inspection Plan Project, an effort
to assist project managers and teams to
organize, execute, and maintain oversight
of permit and inspection work; improve
planning, improve understanding and
documentation of reasons for falling
behind schedule, and collect data for use
in future process improvements.

DEQ has begun implementing
Inspection Protocol Development, an
effort to create best practices for all
inspectors, regardless of program or
region, that will support and guide their
work.

6.2 | DEQ will respond to TA and support as - Prompt response to Ongoing Partial DEQ performed TA visits at 5 WPCF
significant public needed. complaints that involve and 2 Non-Major IPs during the final
complaints. potential significant year.

threats to public health
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consistent with EPA’s
Compliance Monitoring
Strategy.

joint and/or oversight
inspections with
DEQ.

facilities every other year.

Major facilities that
qualify for offsite
evaluations will be
inspected once each five
year permit cycle.

- DEQ will conduct
inspections at non-major
facilities once every five
years. DEQ will target
additional NPDES
compliance efforts in
targeted watersheds and
environmental outcomes
or NPDES compliance
history.

Stormwater:

- Inspect 10% of industrial
stormwater facilities per
year.

- Inspect 10% of
construction sites larger
than 5 acres per year

- Inspect 5% of

construction sites less than 5

acres per year.

- Conduct compliance
activities on Phase I and
Phase II MS4 permittees.

Target | Supported | EPA Comments
# DEQ Commitment EPA Commitment Qutputs Date by PPG? | PAM
and the environment.
- Investigate spills.
- Enforcement actions as
warranted.
6.3 | DEQ will inspect As resources allow, - DEQ will conduct Ongoing Partial During the final year ending June 30,
(NPDES) facilities Region may schedule inspections at major 2014, DEQ inspected 24 of the 69 or

35% (50% target) of Major NPDES
individual permits and 38 of the 268 or
14% (20% target) of Non-Major NPDES
individual permits.

During the final year of the 12-14 PPA,
DEQ inspected 20 of 367 or 5.4% (5%
goal) of construction stormwater general
permits (1200C & CA) disturbing less
than five acres, and 35 of 377 or 9.3%
(10% goal) of construction stormwater
GPs (1200C & CA) disturbing five or
more acres. DEQ inspected 60 of 457 or
13% (10% target) of industrial
stormwater general permits
(1200Z,COLS, & ZN).

DEQ is streamlining audit procedures to
better align audit function with existing
program resources. With all resources
applied to improving the program, DEQ
performed no audits this past year.
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BS

DEQ Commitment

EPA Commitment

Outputs

Target
Date

Supported
by PPG?

EPA
PAM

Comments

-DEQ will participate in
EPA audits of major MS4
programs in Oregon.

Pretreatment:

- DEQ will audit three
approved active
pretreatment programs
each year.

- During each audit an
oversight inspection will
be conducted of up to two
Industrial Users to the
POTW.

- DEQ will conduct
Pretreatment Compliance
Inspections based on
annual report results.

6.4

DEQ will pursue timely
and appropriate
enforcement actions as
warranted.

TA and program
support as needed.

Formal enforcement actions
taken pursuant to state law
and rule.

Ongoing

Partial

6.5

DEQ will participate in
EPA collaborative
planning and
enforcement initiatives
as resources allow.

TA and program
support. If needed,
EPA will draft
Compliance
Assurance Principles
Agreement Revisions.

- NPDES MOA and
Compliance Assurance
Principles Agreement
revisions as needed. EPA
will coordinate internally
amongst permitting and
compliance groups.

Joint planning and
enforcement case
coordination.

Ongoing

Partial

6.6

DEQ will report on its
enforcement activities.

DEQ will submit summary
level data on enforcement
annually, or as requested by
EPA.

Ongoing

Partial

6.7

DEQ will work jointly

EPA will work jointly

Annual integrated work plan

Annually

Partial
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Target | Supported | EPA Comments
# DEQ Commitment EPA Commitment Qutputs Date by PPG? | PAM
with EPA to develop an | with DEQ to develop | to address integrated by October
annual integrated an annual integrated NPDES approach as defined | 31¥ of each
NPDES work plan as NPDES work plan as | in the CWA Action Plan and year
defined in the CWA defined in the CWA subsequent guidance will be
Action Plan and Action Plan and developed by EPA and DEQ
subsequent guidance. subsequent guidance. | by October 31st of each
year.

6.8 | DEQ will address areas | EPA will provide Outputs per each relevant Timelines Partial DEQ has resolved 9-2 Area for State
of improvement and review and input to SRF finding. per SRF Improvement regarding use of certain
areas that need attention | assist DEQ in report MOAs. DEQ is working diligently
as identified in the 2011 | addressing SRF towards improving systems in Areas for
State Review findings. State Attention.

Framework report.

6.9 | DEQ will complete the EPA will complete Verified Data January of DEQ performs annual SRF data

annual review of DEQ- | the annual review of each year verification per EPA notices.

generated compliance
and enforcement data in
this PPA/PPG period to
maintain program
consistency until the
next SRF review in

2015.

EPA-generated
compliance and
enforcement data.
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Environmental Outcome: Effective management and analysis of water quality data provides a means for tracking and assessing the effectiveness of water quality protection and
improvement efforts, supporting an adaptive management approach that will result in water quality improvements as measured through water quality monitoring and the other

interface screens.

EPA Target Supported | EPA
# | DEQ Commitment Commitment Outputs Date by PPG? | PAM
7.1 | DEQ will participate | EPA will assist - Convert PCS As Partial Conversion from PCS to ICIS reporting was achieved in
in EPA’s conversion | with determining WENDB data scheduled December, 2012, using interim infrastructure and
of Core Data from ICIS coding elements to ICIS by EPA
PCS 10 ICIS, and solutions to RIDE data Permanent infrastructure for reporting basic permit and
implement problem elements. DMR data was put into place in early 2014. Work to
sustainable reporting areas. - Continued develop permanent infrastructure for additional reporting
processes to EPA R10 will complete and data is funded and scheduled. Additional work on
maintam accurate support fmd timely data reporting data handling process improvement is
data transfers from assist with transfers to ICIS
State data systems to | acquiring through batch
ICIS. funding from upload routines
EPA HQ. and EPA’s ICTS
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EPA Target Supported | EPA Comments
# | DEQ Commitment | Commitment Outputs Date by PPG? | PAM

7.2 | DEQ will purchase EPA R10 will - The capability for Ongoing A project to acquire an electronic DMR submission
or develop an support and individual sources system is in progress. System requirements and project
Electronic Discharge | assist with to submit DMRs documents have been developed and system procurement
Monitoring Report acquiring electronically to has begun.
application and then | funding from Oregon DEQ.

Work toward_ EPA HQ. - The capability to

implementation. process DMRs
from non-major
individual sources
and input the data
into ICIS.

7.3 | Ambient Monitoring | TA; consultation | - Continue entering 1/13 Partial Work on the ambient monitoring network is ongoing.
Network -DEQ will data into the Data collection at these status and trending locations has
continue to monitor database. 1/14 been running smoothly as has the data analysis that feeds
approximately 130 - The Oregon Water the Oregon Water Qualtity Index report and Key
ambient water Quality Index Performance measures
quality station 6 (OWQI) will http://www.deq.state.or.us/lab/wqm/wqimain.htm. We
times annually continue to be recently added additional parameters at the ambient
throughout Oregon. updated annually. locations to investigate additional water quality
These stations Annual reports parameters needed to run the biotic ligand model for
provide status and will be prepared investigating metals toxicity
trends data for on water quality
understanding water trends and
quality. indicators.

- Data will be used
to support the
303(d) assessment
process.

- Data will be used
for the
305(b)/Watershed
Assessments.

7.4 | Collect water quality TMDL developed on Ongoing Partial TMDL work continues. High priority TMDL monitoring
data to support schedule and activities are currently going around Oregon, including:
TMDL supported by 1. Nehalem/Nestucca Bsns. Wtr. Temp. Study
development. adequate data. . .

2. Johnson Creek Bacteria Source Tracking Study
3. Santiam R. & Calapooia Cr. Nutrient Study
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EPA Target Supported | EPA Comments
# | DEQ Commitment | Commitment Outputs Date by PPG? | PAM
4. Powder & Burnt Bsns. Water Temp. Study
5. Deschutes/Ltl. Deschutes Bsns. BOD Study
6. Deschutes/Ltl. Deschutes Bsns. Nutrient Study
7. Nehalem R. D.O. Study
8. Nestucca R. D.O. StudyNutrient Study
9. Tenmile & N. Tenmile Lakes Water Quality Study
10. Fifeteeenmile Creek SW/GW Interaction WQ Study
7.5 | Conduct 31 site h Pr?VI((iictda]l:f;[t;or 10/30/2012 Yes Completed. We wrapped this sampling up last fall.
feitq i , upload to
visits in Oregon as nll)anagement The second season of the National Rivers and Streams
part of the National system. Asssessment is nearing completion (Summer 2014).
Lakes Assessment. - Use information in Progress as of August 6, 2014 is as follows:
the narrative Completed 39 sites (42 sites visits)
;%C;Eggl of the Funded sites = 52 sites (4 re-visit=56 site visits)
report/Watershed We have 14 sites left to sample.
Assessments when
available.

7.6 | Collect water Water quality, January Yes This work is being currently being done in the Umatilla
quality, biological biological data and 2014 Basin at 30 locations (August 2014). Macroinvertebrates
data and physical physical habitat will be collected at 30 sites and toxics
habitat data at 30 available for use in a
sites in an Oregon basin assessment
Basin.

7.7 | Conduct a regional - Dcx_/elop a 2/13 Yes Completed. We held a regional monitoring summit
monitoring summit regional covering the John Day, Umatilla and Grande Ronde
to coordinate and monitoring map. Basins in Pendleton on November 13-14, 2013. We had
capture data - Dereloli 19 of participation from the following organizations:

regional list o . .
;(r)gj;t:d by external active monitoring Oregon Department of Environmental Quality (ODEQ)
groups. Oregon Department of Agriculture (ODA)
- Develop a list of Oregon Department of Fish and Wildlife (ODEW)
water quality
indicators that are Oregon Department of Forestry (ODF)
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EPA Target Supported | EPA Comments
# | DEQ Commitment | Commitment Outputs Date by PPG? | PAM
bemg co‘llected. Oregon State University (OSU)
- Assist with .
building the Oregon Institute of Natural Resources (INR)
capacity and focus Public Health Division
oiot]kllesmomtormg Oregon Watershed Enhancement Board (OWEB)
ETOUPS. Oregon Water Resources Department (OWRD)
United States Geological Survey (USGS)
United States Environmental Protection Agency
United State Forest Service (USFS)
Bureau of Land Management (BLM)
Confederated Tribes of the Umatilla
Confederated Tribes of Warm Springs
Nez Perce Tribes
Wallowa Soil and Water Conservation District
Monument Soil and Water Conservation District
Oregon Cattlemen’s Association
Oregon Natural Desert Association
The Native Fish Society
North Fork John Day Watershed
Council
Umatilla Watershed Council
Walla Walla Watershed Council
7.8 | Revise SOP for - Document 4/14 Partial We collaborated with USFS and ODFW on a document
evaluating reference outlining process outlining the refenence site selection process we have
sites to incorporate for evaluating collaborated on to date.
new GIS reference sites.
information.
7.9 | Conduct analysis of | TA and Watershed Approach | 6/30/2013 Partial Water quality and biological data and information has
water quality data consultation Basin Reports for been provided for the completion of these assessments.

for Watershed
Approach Basin
Reports and Ag

three basins per year:
South Coast,
Clackamas/Sandy,

Data for the Umpqua, South Coast, and Umatilla Basins
was provided and interpreted.

Use of WQ data for biennial review of ag area rules and
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EPA Target Supported | EPA Comments
# | DEQ Commitment | Commitment Outputs Date by PPG? | PAM

Area Plan & Rule
biennial reviews.

Powder/Burnt Basins

plans is ongoing

waterways, resulting in water quality improvements as measured by water quality data and measures in WOMPs and TMDL implementation plans.

development and

funding. Provide

DEQ EPA Target | Supported | EPA Comments

# Commitment Commitment Outputs Date by PPG? | PAM
8.1 | Distribute 319 Assist with Solicit and select | 05/13 and Yes Completed

grants to fund criteria updates | projects. 05/14

project proposals | as needed.

to Oregon’s Target Oregon’s

priority basins priority

based on TMDL watersheds for
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DEQ EPA Target | Supported | EPA Comments
# Commitment Commitment Outputs Date by PPG? | PAM
implementation, technical
drinking water support and
source areas and review of basin
GWMAs. plans based on
TMDL
development
and
implementation
and the 9-Key
Elements for
watershed based
planning.

8.2 | Prepare an annual | Review and take | NPS Annual 03/13 and Yes Completed
report of NPS final actionon | Report 03/14 http://www.deq.state.or.us/wq/nonpoint/reports.htm
program annual report.
accomplishments.

8.3 | Determine with Provide NPS Success 9/12 and Yes SP- Completed
EPA available assistance in Stories 9/13 12
NPS. Success development of WO-

Stories NPS Success 10
documenting Stories.
either water

quality progress or
full restoration

under PAM.
8.4 | Enter GRTS 319 Provide Data reflecting 2/13,2/14 Yes WQ- Completed
mandated technical progress and load 9a
elements to 319 assistance for status of 319 reduction, wQ-
project tracking GRTS-related implementation. other 9h
data by national function. GRTS
deadlines, data WQ-
including load g
reductions as
available.
8.5 | Work with EPA to | Provide Develop strategies 6/13 Yes Ongoing
review TMDLs technical to leverage
and other basins support and current resources
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DEQ EPA Target | Supported | EPA Comments
# Commitment Commitment Outputs Date by PPG? | PAM
plans for meeting | review of basin | for development
EPA's 9 Key plans based on of a watershed
Element TMDL framework that
watershed based development integrates TMDLs
planning and and NPS
guidance. implementation | Programs and is
and the 9 Key consistent with
Elements EPAs 9 Key
watershed Elements
guidance. watershed plan
model. Inform
DEQ HQ and
Regional staff
about the
Watershed
Framework and
the linkages
between the
various DEQ
Water Quality
subprograms.
Develop
conceptual model
for management
practice reporting
system for
implementation
monitoring of
WQMPs.

8.6 | Develop BMPs Provide input to Outst‘a_ndmg Ongoing Partial Submitted revised measures to EPA in July 2013
and other and assist DEQ condmons’ related
measures/rules to | during to Oregon’s
address NPS development of Coastal NPS
pollution from BMPs and other | Pollution Control
forestry, new measures for the | lan are
developments, and | Coastal Zone. addressed.
on-site disposal
within the Coastal
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DEQ EPA Target | Supported | EPA Comments
# Commitment Commitment Outputs Date by PPG? | PAM
Zone.

8.7 | Develop Agency A toxics reduction | 06/30/13 Yes Completed
Toxics Reduction strategy that http://www.deq.state.or us/toxics/docs/ToxicsStrategyNov28 .pdf
Strategy. incorporates air,

land and water.

8.8 | Prepare an update | Provide Complete an (Draft) Yes Draft submitted to EPA and out for public comment 8/14:
to the 2000 guidance for updated Oregon NPS Plan http://www.deq.state.or.us/wq/nonpoint/plan.htm
Oregon NPS review and NPS Management Update
Management Plan. | approve the Plan. 6/13,

Oregon NPS (Final)
Plan Update. NPS Plan
update
/13
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y together in support of Oregon’s program. EPA cvaluates Oregon’s fi
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What is a Program Activity Measure (PAM)?

From the "National Water Program Guidance Appendix: FY 2006 Final Measures and Commitments"

"PAMs address activities to be implemented by EPA Headquarters, EPA Regional Offices, or by States/Tribes that administer national programs. They
are the basis for monitoring progress in implementing programs to accomplish the environmental improvements described in the new Strategic plan.”

In April of 2005, the National Water Program published Guidance describing strategies for meeting the water related goals established in the
Environmental Protection Agency Strategic Plan and defining the measures to be used to assess progress in meeting the goals in the Plan in FY 2008.
Some of the measures included "targets," or increments of progress that might be accomplished under the measures in FY 2008.

The Guidance includes an Appendix that identifies the specific measures that support each water subobjective Plan. The Appendix includes all measures
related to water programs, including the environmental/public health measures state in the EPA Strategic Plan (i.e. subobjectives and strategic targets)
and the measures of activity in a range of program areas that support each subobjective (i.e. Program Activity Measures or PAMs).

What PAMs apply to the PPA?

The matrix has a column identifying the EPA PAMs. These have been suggested by the EPA program managers as appropriate.

Where can I go for additional information regarding PAMs?

http://www.epa.gov/water/waterplan/documents/05 guidance.html
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